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SFOBB - Seismic Replacement Project ;
Status of Construction

Week Ending September 26™, 2003
eek Ending September

SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 40 % Bid Opening date — December 19, 2001  http://www.newbaybridge.org

Complete — 28% Construction Began — February 6, 2002  http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Week | Total to Date | Project Total | Percent Complete

FOUNDATIONS

Footing Boxes Set 0 10 28 35.71%
Piles Driven 0 44 160 27.50%
Pile-head to Footing Box Connections 5 165 1280 12.89%
PRECAST YARD

Panels Poured 4 85 876 9.70%
Segments Poured 3 37 452 8.19%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
= Pier 16E — Continue setting pier column forms and pour first lift of concrete
=  Pier 15E — Complete footing pours and begin setting pier column forms and pour first lift of
concrete.
Pier 14E — Complete pile and footing concrete
Pier 13E — Prep footing box for concrete and perform final pile clean out
Pier 12E — Continue welding pile head connections
Pier 11E — Continue cutting the pile head slots
Pier 10E — Pour pile plugs and annular grout seal
Pier 09E — Continue initial cleanout of piles
Pier 8E — Begin pile driving operations
Pier 7E — Begin pile driving operations
= Piers 6E, 5E — Place footings into the cofferdams
PRECAST YARD (Stockton)
=  (Cast five panels next week
= Cast two segments next week
= Continue assembly of hingebed
= Continue construction of Barge slip
=  Begin assembly of SLED

W2 (04-0120C4) Structure Representative: Leonard Fiji
Time Elapsed — 36% Est. Date of Completion — May 2004
Complete — 14% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
=  W2E - Mucked and installed rock stabilization measures
= W2W — Continue drilling for CIDH piles
MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= W2E - Muck, clean up loose debris and pour leveling/rebar support slab
= W2W — Continue drilling for CIDH piles




TR0

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 35% Est. Date of Completion — Summer 2004
Complete — 27% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
=  Building — Complete installation SWPPP measures on slope face
Building — Begin trench work for footing
Building — Complete Recompaction for the building pad
Building — Begin placing subgrade plumbing
South Viaduct (“cave”) — Removed scaffold
South Viaduct (“cave”) — Finished concrete repair

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Building — Continue trench work for footing

Building — Install sanitary sewer

Building — Begin water pipe installation

Building — Continue placing subgrade plumbing

Building — Begin footing rebar and slab rebar

COAST GUARD RELOCATION (04-0120Q4) Structure Representative: Andrew Bui
Time Elapsed — 30.8%  Est. Date of Completion — January 2004
Complete — 16.67%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
=  Completed removal of four abandon tanks by Shaw, Navy’s subcontractors

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Complete removing contaminated soil at the parking lot by Shaw

Temporary inlet protection

Roadway excavation from Station 12+15 to Station 13+45

Install conduits and work on grading at the new guardhouse

Remove navigation buoy at USCG entrance gate

Drill and set soldier piles for retaining wall

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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